Simply CDL

Task Name: (Dependencies top to bottom)			Role	Owner	Estimated by Task	Actual by Task		Brian Actual by Task	Noor Actual by Task	Paul Actual by Task	Zach Actual by Task
Preliminary & Parallel Tasks											
	Architecture				12	5					
		Design architecture	Project Manager	**Paul**,	12	5		1	1	1	2
	Requirements				9	8					
		Gather	Requirements Engineer	**Paul**, Zach	2	4		1		2	1
		Analyze	Requirements Engineer	**Paul**, Zach	4	4		1	1	1	1
		Specify	Requirements Engineer	**Paul**, Zach	3	0					
	Documentation				28	4					
		Project Charter	Project Manager	Paul, **Zach**	2	0					
		Release Plan	Project Manager	Paul, **Zach**	2	0.5					0.5
		Requirements Document	Project Manager, Requirements Engineer	Paul, **Zach**	5	3		1		1	1
		Project Plan	Project Manager, Developers	**Brian**, Noor, Paul, Zach	5	0.5					0.5
		Architecture Document	Architect	**Brian**, Noor	4	0					
		Test Report	Tester	**Noor**, Brian	8	0					
		User Guide & System Admin Doc	Developers, Requirements Engineer	Brian, Noor, Paul, **Zach**	2	0					
Coding Iteration 1:											
	Development				31	14.5					
		Determine technology needs	Developers	Brian, **Noor**, Paul, Zach	1	1					1
		Research and learn new language and environment: HTML, CSS, PHP, SQL	Developers	Brian, **Noor**, Paul, Zach	20	7		1	1	1	4
		Set up development server software	Developers	Brian, **Noor**, Paul, Zach	3	3					3
		Create and implement source control (GitHub)	Developers	Brian, Noor, **Paul**, Zach	2	2				1	1
		Unit testing	Developers	Brian, **Noor**, Paul, Zach	2	0					
		Site map	Developers	Brian, **Noor**, Paul, Zach	3	1.5				1.5	
		WordPress Installation	Developers	Brian, Noor, Paul, **Zach**	1	1					1
		Website Structure	Developers	Brian, Noor, Paul, **Zach**	2	1					1
Total					**81.5**	**32.5**		**5**	**3**	**8.5**	**17**